
MEETING MINUTES 
September 19, 2007, 9:30AM - n:oo AM 

Caltrans Headquarters, Director's Conference Room, 
1120 N Street, Sacramento, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna; 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller; 
Participants: Jose Aguirre, Ali Banani, Nancy Bobb (FHWA), Michele 
DiFrancia, Beatriz Lacson, Peter Lee, Brian Maroney, Dina Noel, Cheryl Pirtle, 
Judis Santos, and Bijan Sartipi 

Convened: 9:30AM 

Items Action 
1. CHAIR'S REPORT 

• The Chair expressed the TBPOC's 
appreciation and thanks to all who 
worked very hard on the bridge 
replacement effort over the Labor Day 
weekend. 

2. CONSENT CALENDAR 
BATA presented the following for approval. 

a. June 27, 2007 Conference Call 
Minutes 

b. July 27, 2007 Conference Call 
Minutes 

c. August 2, 2007 Meeting Minutes 
d. August 24, 2007 Conference Call 

Minutes 
e. 2008 TBPOC Meeting Calendar 

BATA presented, for information, the 2007 
TBPOC Meeting Calendar which was 
revised to reflect the PMT trip to China in 
October. The 2008 calendar was also 
revised to include the quarterly PMT trips 
to China. 
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• The TBPOC APPROVED the 
June 27, July 27, August 24, 
2007 Conference Call Minutes, 
and August 2, 2007 Meeting 
Minutes. 
o It was noted that action on 

the re-striping of the toll 
plaza area (see June 27, 
2007 Conference Call 
Minutes, page 2 of 5, Action 
column, 2nd bullet) was 
referred to Department 
staff. 

• The TBPOC ACCEPTED the 
2007 and 2008 TBPOC 
Meeting Calendars as 
presented. 

Item2a_091907 _ Mtg Min_300cto7 



(continued) 

Items Action 
PROGRESS REPORT 
BATA presented the Draft September 2007 
Monthly Progress Report for information. 

• Approval of this report by the 
TBPOC through delegated authority 
to the PMT is anticipated as soon as 
updated expenditure data through 
August 31, 2007 and final 
comments are incorporated. 

• The Chair clarified that approval 
authority delegated to the PMT 
assumes TBPOC member review of 
these reports. 

4· PROGRAM ISSUES 
a. Dumbarton-Antioch Bridges Retrofit 

Strategy 
• The Department gave a slide 

presentation of the seismic 
evaluations of the two bridges. 

• Comments/discussion included: 
o The Department recommends 

that the Antioch Bridge be 
categorized as a regular bridge, 
at a "no-collapse" level of 
retrofit. 

o The Department recommends 
that the Dumbarton Bridge be 
categorized as an "important" 
bridge (similar to the Richmond­
San Rafael, Benicia-Martinez 
and San Mateo Bridges), but not 
as a lifeline route (like the Bay 
Bridge). 

o While the Dumbarton and 
Antioch Bridges may not 
currently be a part of the AB144 
Toll Bridge Program, and 
determination of the retrofit 
strategy for each bridge lies with 
the Department, the Chair 
intends to seek input from the 
TBPOC in making this decision. 

o The Department suggested that 
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• For the record, the TBPOC 
through delegated authority to 
the PMT APPROVED the 
Second Quarter Report Ending 
June 30, 2007 on August 13, 
2007. 

• For the record, the TBPOC 
APPROVED the July and 
August 2007 Monthly Progress 
Reports through their 
respective PMT members on 
August 7, 2007 and September 
4, 2007, respectively. 
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(continued) 

Items Action 
such a decision may not be 
required until March 2009. 

However, the TBPOC desires to 
make an endorsement at this 
time, with the flexibility to take a 
different approach in the future, 
as needed. 

o Incorporating these bridges into 
the Toll Bridge Program will 
require legislation, and will be 
the subject of a separate 
discussion. 

o S. Heminger handed out to the 
other members of the TBPOC a 
list of bridges with their 
respective seismic strategy 
entitled "Seismic Retrofit 
Program, System Bridges Design 
Basis and Status". 

b. Richmond-San Rafael Bridge­
California Department of Fish and 
Game (CDFG) 

• The Department gave the current 
status of this on-going negotiations 
with the CDFG as related to impacts 
during bridge construction, on 
salmonid species listed under the 
California Endangered Species Act. 

• Comments/discussion included: 
o The issue has been resolved with 

a $1.5 million settlement and 
payment is being processed. 

o The settlement closes out this 
project. 

o It was suggested that a letter of 
appreciation be sent to R. 
Iwasaki, et al., for successfully 
negotiating with the Department 
of Fish and Game and achieving 
substantial savings for the 
Program. 

c. TBSRP Capital Outlay Support 
Update 

• A enda item deferred. 
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• The TBPOC voted 2-0-1 (with 
J. Barna abstaining) to 
ENDORSE the Department's 
recommended retrofit strategy 
for the Dum barton Bridge as 
"important" and Antioch 
Bridge as "regular". 
o The Department to keep the 

TBPOC updated and 
present this item back to 
the TBPOC for final 
decision. 

• The Toll Bridge Program 
Manager to draft the letter of 
appreciation for TBPOC 
signature, and look into the 
possibility of award to the 
personnel involved in the 
negotiations. 

Item2a_091907 _ Mtg Min_300cto7 



(continued) 

Items Action 

d. Westar Litigation - Request for 
Settlement Authority 

• The Department Asst. Chief Counsel 
gave a background summary, 
current status, financial exposures, 
as well as the recommended next 
steps to take; and requested • The TBPOC AUTHORIZED 
authorization for the Department to the Department to negotiate a 
negotiate a settlement during a settlement in an amount not to 
scheduled mediation on October 12, exceed $8 million. 
2007, in an amount to be 
established by the TBPOC. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. Yerba Buena Island 
1) Update: Labor Day Weekend 

Closure for Detour West Tie-In 
Work/YBI Viaduct Replacement 

• Agenda item deferred . 

2) Budget Balance Beam 
• Agenda item deferred . 

b. SAS and OTD General Update 
• Agenda item deferred . 

c. Jones Act 
• Agenda item deferred . 

6. BENICIA-MARTINEZ BRIDGE 
a. Loading Sequence Review and 

Addendum 1 

• BATA presented an update with 
supporting copies of Power Point 
slides which gave a comprehensive 
look at the bridge details, a history of 
the maintenance observations, the 
changes made over the life of the 
bridge, and a review of upcoming 
contract work. 

• BATA and the Department requested • The TBPOC APPROVED 
approval for Addendum No.1 which Addendum No. 1, and 
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(continued) 

Items Action 
contains minor quantity and item 
changes, as well as clarification of 
the contract specifications, at a 
minimal cost, and delegated 
authority for Addendum No. 2 which 
modifies the specifications to limit 
amount of work on the southbound 
direction of the bridge. 

• Comments/ discussion included: 
o Advisory signage is in place and 

observations indicate that most 
truck traffic prefers and uses the 
number 2 (center) lane. It is not 
necessary to change the advisory 
to mandatory. 

o The existing bridge has been 
maintained well. The 
Department will continue to 
inspect the bridge on a regular 
basis during construction. 

o The Department is exploring the 
development of an electronic 
monitoring system that will 
monitor stresses in the members 
without having to physically 
inspect the details. 

o The entire rehabilitation 
program is currently being 
reviewed to ensure the toll 
bridges are being maintained to 
the highest standards. 

o The FHW A representative 
indicated that the FHW A has 
issued an advisory that 
construction materials not 
overload bridges. She believes 
that all bases have been covered 
with respect to the work on the 
Benicia-Martinez Bridge. 

7. Other Business 
• The TBPOC reconvened in the Chair's 

office for a closed-door discussion. 

Adjourned: 11:34 AM 
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AUTHORIZED the PMT to 
act on Addendum No.2. 

• The TBPOC CONFIRMED 
that the advisory signing for 
trucks is sufficient at this time. 
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(continued) 

MEETING MINUTES 
September 19, 2007, 9:30AM - n:oo AM 

Caltrans Headquarters, Director's Conference Room, 
1120 N Street, Sacramento, CA 

APPROVED BY: 

, Director 
California Department of Transportation 

F. BARNA, Jr., Exec~e Director 
California Transportation Commission 

S- .... /~-~ 
STEVE HEMI~i Executive Director 
Bay Area Toll Authority 

6 of6 

j{) {:ili 6?-
Date 

/to (?~/ut-
Date 

Date 

Item2a_091907 _ Mtg Min_300cto7 


